Team Meeting Minutes: November 10, 2026

Nov 10, 2026

Meeting details

Field	Value
Date	November 10, 2026; recording title indicates about 3:09 PM (not independently confirmed)
Length	About 51 minutes, including side conversation and transition to another team's review
Attendees	Discussion addresses Tyler, Joe, Chris and Matthew; speakers are unlabeled, so full attendance and individual attribution are not independently verified
Sponsor	No sponsor participation identifiable in the transcript
Purpose	Concept Design Review preparation and scheduling; individual logbooks and assessments; React/API and database progress; VIIRS follow-up

Concept Design Review: presentation and scope

Joe shared a draft slide deck generated from the Concept Design Review assignment PDF. The team regarded it as a useful starting point but planned substantive content changes. A shared editing link was posted and later confirmed linked in the repository. [00:37-00:53; 09:58-16:18; 28:22-29:06]

The presentation should explain the problem, why it matters, the alternatives considered, and the chosen solution. The team suggested showing the progression of technical decisions and why some approaches were rejected, rather than only showing the final design. A concrete minimum viable product (MVP) should be separated from stretch goals; the generated deck appeared to promote some follow-up ideas into base requirements. This was a proposed presentation revision, not an agreed change to sponsor requirements. [10:30-12:27]

The team favored dividing the presentation into four blocks, roughly four to six slides per person. Exact slide assignments were not settled. One member read guidance of 15-30 slides and about 20 minutes including audience questions and discussion; these are the team's reading of the assignment and should be checked against the current rubric. [10:06-10:28; 19:04-19:45]

Problem statement and review logistics

The draft's claim that the main problem is clouds hiding Idaho snowmelt was challenged. The team emphasized that the core work is deriving and displaying recurring melt patterns, using NASA's already gap-filled input for FDL/LDS. Custom daily cloud-gap filling remains a separate stretch goal. A QR code for the review feedback form was reported added to the first and last slides. [14:08-16:18]

Tuesday, November 17 was the preferred candidate for the team's review, potentially around the normal meeting time. The team initially wanted to observe that afternoon's 4 PM review before deciding. Other reviews were listed at 10 AM, 4 PM and 5:30 PM on November 17. Monday/Wednesday work commitments and a member's Thursday travel constrained availability. No final time, sponsor/instructor agreement or booking was established in this recording. [05:20-06:46; 24:08-25:12]

The team planned to try to arrange the review that evening and discussed including instructor one-on-one scheduling in the same communication. Near the end, members began joining another team's review and discussed completing its QR-code feedback form. The transcript does not establish completed attendance or form submission. [23:41-24:12; 48:48-50:58]

Individual logbooks and instructor one-on-ones

Members compared incomplete logbooks and shared an example with a table of contents based on the course example. Meeting dates/times and GitHub contribution history were suggested as evidence for reconstructing entries. The discussion clarified that each student needs an individual logbook recording actual work as well as meetings, learning and possible improvements. Contribution counts alone do not describe the substance of the work. [00:55-03:02; 17:21-18:09]

The team reviewed the instructor one-on-one assignment: communication, personal contributions, sponsor interaction and project management were named discussion areas. The self-evaluation rubric was read as due to the lead instructor at least 24 hours before the appointment. November 17 was mentioned while viewing assignments, alongside team-member citizenship; the exact deadline and appointments remained unclear. Confirm these in Canvas and with Dr. Yong (Steve) Wang, the lead instructor. No one-on-one was booked in the recording. [20:32-24:12; 27:44-28:22]

VIIRS follow-up

Matthew said he still needed to finish the VIIRS work and intended to work on it after the meeting or that evening, following logbook/document cleanup. Upload was anticipated, but no completed VIIRS implementation or validation was demonstrated. [17:00-17:19]

Local application and storage progress

A locally run React interface was shown. The team liked its cleaner layout and proposed combining it with the interactive features of the earlier workbench. The described workflow was to run the precompute job, then the React app and API; processing now reads stored database data instead of the TIFF files. The discussion later explicitly named SQLite. [29:56-31:34]

The team discussed eventual hosted deployment and a possible database change, but did not select a replacement database or hosting arrangement. Idaho watersheds remain the immediate focus. The architecture should allow geographic expansion, without implementing worldwide coverage for the first spring delivery. [31:28-32:09]

A substantial code change was reviewed through the pull-request workflow during the meeting. Members discussed approvals, tests, merging and branch deletion, but the transcript is not reliable evidence of the final repository state or a successful test run. Duplicate test execution on PRs and merges was raised as a low-priority improvement. Updating the main README was also mentioned. No CI change was agreed. [32:27-41:44]

Action items

Owner	Task	Due / status
Joe / team	Revise the shared deck: accurate problem statement, concrete MVP, stretch goals and rationale for design choices; assign four presentation blocks	Before review; exact slide assignments open
Team with sponsor / instructor	Confirm Concept Design Review date/time and logistics; November 17 discussed	Try to arrange that evening; not booked in transcript
Each student	Reconstruct and maintain individual logbook, including contributions, learning and reflection	Before individual review; check Canvas
Each student	Confirm one-on-one appointment and citizenship/self-evaluation deadlines; send rubric at least 24 hours before appointment	Appointments and exact deadlines unconfirmed
Matthew	Finish and upload VIIRS work	Intended after meeting / that evening; completion unverified
Team	Consider combining React layout with workbench interactivity; refresh main README	No owner or date agreed
Team / each student	Observe another team's design review and complete feedback form	Review beginning at 4 PM; completion unverified

Source and transcription limits

Source: user-supplied November 10 transcript, meeting-023448ad-27b8-408d-aa62-249e0d06e7da, recording title Meeting 10_11_26_15_08_59. Timestamps refer to that recording. Speaker labels are absent; jokes, unrelated coursework and side conversation are omitted. Proposed scope, scheduling and deployment changes are not sponsor-approved decisions. Terminology is normalized to VIIRS, SQLite and Dr. Qualls. Existing repository context was used to distinguish core pattern synthesis from the cloud-gap-filling stretch goal; no new scientific results were established.